
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:37 AM
Run date

Time

Reviewer: Jefferson, Paul 07-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 085 Date: 26-May-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 260

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:

OBG 5W was picked and set today. It was only set and the shear plates were attached. There was no
movement of it and there was no seismic stops installed. John Callaghan informed me that this was his
intent as of 1400 hours.

E-Line:

•Workers are preparing for the W 2 concrete pour that is supposed to happen on June 1, 2010. Matt
Bruce is observing this operation.

CROSSBEAMS:
•CB4 is being bolted up. In the afternoon bolts were being tested on the Bottom Web, (both cells), and
the West Exterior Web.
•CB5 did not have any work going on in it during the morning shift .

W-Line:

Splice 1:
•Welding of the Bottom Plate stiffeners is coming to a close . Certified Welding Inspectors are performing
Ultrasonic Testing of the completed stiffeners while the remaining stiffeners are being welded up.
•On the outside of the South Side Panel our QA CWI performed a U /T. In the afternoon a QC CWI and a
welder were performing repairs.

Splice 2:
•At the Bottom Plate/Side Panel interface a welder is performing weld repair work on the South side .
•The South Side Panel weld was Visually Tested for completeness on May 17th, and on the outside
workers are backgouging the backing bar.
•The North Side Panel is being completed on the inside, down toward the Bottom Plate interface, and on
the outside the fit up aids for the backing bar are being removed.
•Edge Plates has not been welded yet, but the backing bar is in.

Splice 3:
•As of this morning, the following locations are complete; Top Deck weld, Bottom Plate weld, Bottom
Plate stiffeners, Longitudinal Diaphragms are bolted, and all U-ribs are pretensioned.
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OFFICE WORK:

•Update progress spreadsheets
•Review diaries
•Generated a work schedule for next month

Accrued 2 hours of overtime covering the Contractor’s hours and assisting a member of the California 
Transportation Commision on a tour of the job site.

Accrued 2 hours of overtime covering the Contractor's hours and documenting the days operations.

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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